COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2017

ESTI MATE SUMVARY 20: 48: 23
CONTI D C21310 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 21310-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 122.0 DAYS TI VE ALLOW 124 WORK DAYS
|-70 EASTBOUND OVER GARRI SON ST. PERCENT TIME:  98.39 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO FSA0703- 438
|-70 EASTBOUND OVER GARRI SON
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 29/ 2017 DATE TI ME STARTED 10/ 05/ 2016
P.O BOX 659 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 05/ 2016
DATE AWARDED 08/ 18/ 2016 DATE TI ME STOPPED 05/ 24/ 2017
DATE CONTRACT EXECUTED 09/ 15/ 2016 DATE ACCEPTED 05/ 24/ 2017
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,894, 305. 90 PARTI Cl PATI NG $ 19, 000. 00 $ 0.00
AWARD PRQJECT AMT: $  2,424,735.23 NON-PARTI Ol PATI NG 2,788, 782. 65 504, 424. 67
PERCENT COWPLETE: 97.01% TOTAL EARNI NGS 2,807, 782. 65 504, 424. 67
FUNDS AVAI LABLE: $ 86, 523. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,807, 782. 65 504, 424. 67
TOTAL CLAI VB $ 0.00 RETAI NAGE -36,371. 03 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,771, 411. 62 504, 424. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,771, 411. 62 504, 424. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 504, 424. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21310-BID
PRQIECT FSA0703- 438 ESTI MATE NO 0007
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00019 *Rermoval of Inlet 5. 000
EACH
200. 00000
0010 202-00026 *Renoval of Slope and Ditch Paving 2,383. 000
Sy
9. 05000
0015 202- 00037 *Rermoval of End Section 2. 000
EACH
300. 00000
0020 202-00210 *Renoval of Concrete Pavenent 1, 455. 000
Sy
15. 00000
0025 202- 00220 *Rermoval of Asphalt Mat 7.000
Sy
63. 94000
0030 202-00250 *Renoval of Pavenent Marking 11, 535. 000
SF
1. 45000
0035 202-00705 *Renoval of Light Standard Foundation 13. 000
EACH
300. 00000
0040 202-00805 *Renoval of Overhead Sign Structure 1. 000
EACH
5, 000. 00000
0045 202- 00810 *Rermoval of Ground Sign 4.000
EACH
90. 00000
0050 202- 01000 *Rermoval of Fence 112. 000
LF
2. 00000
0055 202-01130 Renoval of Guardrail Type 3 93. 000
LF

8. 00000

Page 2
ESTI MATE RUN 08/ 29/ 2017
20: 48: 23

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

5. 000
0. 000 0.00

5. 000 1, 000. 00

2,383. 000
0. 000 0. 00

2,383. 000 21, 566. 15

2.000
0. 000 0.00
2.000 600. 00

1, 455. 000
0. 000 0. 00

1, 455. 000 21, 825. 00

7.000
0. 000 0.00
7.000 447. 58

1, 157. 000
10, 378. 000 15, 048. 10

11, 535. 000 16, 725.75

13. 000
0. 000 0.00

13. 000 3, 900. 00

=

000
0. 000 0.00
000 5, 000. 00

=

4.000
0. 000 0. 00
4.000 360. 00

112. 000
0. 000 0. 00
112. 000 224.00

93. 000
0. 000 0. 00
93. 000 744.00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20:48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01170 *Renoval of Cuardrail Type 7 2,072.000 2,072. 000
LF 0. 000 0. 00
14. 00000 2,072.000 29, 008. 00
0065 202- 01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
0070 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 337. 000 337. 000
CcY 0. 000 0. 00
30. 00000 337.000 10, 110. 00
0075 203-00100 *Muck Excavation 49. 000 49. 000
CcY 0. 000 0. 00
32. 00000 49. 000 1, 568. 00
0080 203-01597 *Pot hol i ng 13. 250 13. 250
HOUR -0. 250 -45.00
180. 00000 13. 000 2,340. 00
0085 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 206-00065 Structure Backfill (FlowFill) 7.000 7.000
CcY 0. 000 0. 00
135. 00000 7.000 945. 00
0095 207-00210 St ockpi | e Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
140. 00000 0. 000 0. 00
0100 208-00002 *Erosion Log Type 1 (12 Inch) 715. 000 715. 000
LF 0. 000 0. 00
6. 00000 715. 000 4,290. 00
0105 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 208-00035 *Aggr egat e Bag 540. 000 540. 000
LF 0. 000 0. 00

10. 00000 540. 000 5, 400. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20:48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0120 208-00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 188. 000 113. 000
HOUR 75. 000 5, 625. 00
75. 00000 188. 000 14, 100. 00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 44. 000 26.500
HOUR 17.500 2,625. 00
150. 00000 44.000 6, 600. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 112. 000 85. 000
HOUR 27.000 3,510. 00
130. 00000 112. 000 14, 560. 00
0145 208-00107 Renoval of Trash 98. 000 82. 000
HOUR 16. 000 800. 00
50. 00000 98. 000 4, 900. 00
0150 208- 00207 Erosion Control Managenent 34. 000 24. 000
DAY 10. 000 1, 500. 00
150. 00000 34. 000 5, 100. 00
0155 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 3. 000 1, 920. 00
640. 00000 3. 000 1, 920. 00
0160 210-04020 Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0165 212-00006 *Seeding (Native) 0. 600 0. 000
ACRE 0. 600 1, 680. 00
2, 800. 00000 0. 600 1, 680. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 21310-BI D ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 0. 600 0. 000
ACRE 0. 600 4, 506. 00
7,510. 00000 0. 600 4, 506. 00
0175 213-00002 *Mil ching (Weed Free Hay) 0. 300 0. 000
ACRE 0. 300 1, 902. 00
6, 340. 00000 0. 300 1, 902. 00
0180 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 000
ACRE 0. 300 3,423.00
11, 410. 00000 0. 300 3,423.00
0185 213-00061 *Mul ch Tacki fier 58. 000 0. 000
LB 58. 000 1, 493. 50
25. 75000 58. 000 1, 493. 50
0190 213-00150 *Bonded Fi ber Matrix 0. 300 0. 000
ACRE 0. 300 3, 366. 00
11, 220. 00000 0. 300 3, 366. 00
0195 214-00000 *Landscape Mai ntenance (12 Month) 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0205 240- 00000 *WIdlife Biologist 9. 000 3.500
HOUR 5. 500 495. 00
90. 00000 9. 000 810. 00
0210 240-00010 *Renoval of Nests 2. 000 0. 500
HOUR 1. 500 127.50
85. 00000 2.000 170. 00
0215 304- 06007 Aggregate Base Course (Cl ass 6) 384. 000 384. 000
CY 0. 000 0. 00
100. 00000 384. 000 38, 400. 00
0220 412-00190 Concrete Pavenent (Patching) 8. 000 0. 000
SY 8. 000 2,400. 00
300. 00000 8. 000 2,400. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20:48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 412-01200 *Concrete Pavenent (12 Inch) 4, 141. 000 4,141. 000
SY 0. 000 0. 00
82. 00000 4,141. 000 339, 562. 00
0230 412-11000 *Concrete Pavenent Dowel Bar Retrofit 394. 000 394. 000
EACH 0. 000 0. 00
120. 00000 394. 000 47, 280. 00
0235 503-00048 *Drilled Caisson (48 Inch) 46. 000 46. 000
LF 0. 000 0. 00
475. 00000 46. 000 21, 850. 00
0240 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 30. 000 30. 000
LF 0. 000 0. 00
85. 00000 30. 000 2, 550. 00
0245 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 5. 000 5. 000
LF 0. 000 0. 00
305. 00000 5. 000 1, 525. 00
0250 604- 26005 Vane Grate Inlet (Double) (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 875. 00000 5. 000 34, 375. 00
0255 606-00720 Guardrail Type 7 (Style CO 135. 000 135. 000
LF 0. 000 0. 00
80. 00000 135. 000 10, 800. 00
0260 606-00730 Guardrail Type 7 (Style CD 1, 947. 000 1, 947. 000
LF 0. 000 0. 00
55. 00000 1, 947. 000 107, 085. 00
0265 606-01370 *Transition Type 3G (31 in. M) 1. 000 0. 000
EACH 1. 000 1, 750. 00
1, 750. 00000 1. 000 1, 750. 00
0270 606- 02003 *End Anchorage (Nonflared) (31 in. M) 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0275 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO. 0007 20: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 234. 000 234. 000
LF 0. 000 0. 00
10. 00000 234. 000 2,340. 00
0285 613- 00206 *2 Inch BElectrical Conduit (Bored) 145. 000 145. 000
LF 0. 000 0. 00
28. 00000 145. 000 4, 060. 00
0290 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
20, 100. 00000 1. 000 20, 100. 00
0295 613-40010 *Li ght Standard Foundati on 13. 000 13. 000
EACH 0. 000 0. 00
1, 790. 00000 13. 000 23, 270. 00
0300 614-00012 *Sign Panel (Qass I1I) 77.000 0. 000
SF 77.000 2,618. 00
34. 00000 77.000 2,618. 00
0305 614-00013 *Sign Panel (Qass I11) 448. 000 0. 000
SF 448. 000 17,024. 00
38. 00000 448. 000 17,024. 00
0310 614-00041 *Si gn Post (Special) 3. 000 0. 000
EACH 3.000 3, 600. 00
1, 200. 00000 3.000 3, 600. 00
0315 614-00821 *Steel Sign Post (W8x21) 14. 000 0. 000
LF 14. 000 910. 00
65. 00000 14. 000 910. 00
0320 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 2.000 840. 00
420. 00000 2.000 840. 00
0325 614- 03004 *Concrete Footing (Type 4) 1. 000 1. 000
EACH 0. 000 0. 00
920. 00000 1. 000 920. 00
0330 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 2.000
EACH 0. 000 0. 00
43, 000. 00000 2.000 86, 000. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20:48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 1. 000 1. 000
EACH 0. 000 0. 00
9, 360. 00000 1. 000 9, 360. 00
0340 614-80000 *Fl ashi ng Beacon 1. 000 1. 000
EACH 0. 000 0. 00
475. 00000 1. 000 475. 00
0345 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0350 626-00000 *Mobi | i zati on 1. 000 0.910
LS 0. 090 21, 600. 00
240, 000. 00000 1. 000 240, 000. 00
0355 626- 01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0360 627-00008 *Modi fi ed Epoxy Pavement Marking 23.000 0. 000
GAL 23. 000 3, 105. 00
135. 00000 23. 000 3, 105. 00
0365 627-00013 *Paverent Marking Paint (H gh Build) 148. 000 99. 000
GAL 49. 000 3,332.00
68. 00000 148. 000 10, 064. 00
0370 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2, 749. 000 0. 000
SF 2,749. 000 43, 984. 00
16. 00000 2,749. 000 43, 984. 00
0375 630-00000  *Fl aggi ng 1, 879. 000 1, 771. 250
HOUR 107. 750 2,693.75
25. 00000 1, 879. 000 46, 975. 00
0380 630-00003 *Uni forned Traffic Control 423. 000 299. 000
HOUR 124. 000 8, 060. 00
65. 00000 423. 000 27, 495. 00
0385 630- 00006 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20:48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630- 00007 *Traffic Control Inspection 116. 000 85. 000
DAY 31. 000 3, 100. 00
100. 00000 116. 000 11, 600. 00
0395 630-00012 *Traffic Control Managenent 121. 000 98. 000
DAY 23.000 17, 250. 00
750. 00000 121. 000 90, 750. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 6. 300
EACH 0. 700 42.00
60. 00000 7.000 420. 00
0405 630-80341  *Construction Traffic Sign (Panel Size A) 112. 000 100. 800
EACH 11. 200 672.00
60. 00000 112. 000 6, 720. 00
0410 630-80342  *Construction Traffic Sign (Panel Size B) 65. 000 58. 500
EACH 6. 500 390. 00
60. 00000 65. 000 3, 900. 00
0415 630-80343  *Construction Traffic Sign (Panel Size Q) 34.000 30. 600
EACH 3. 400 204. 00
60. 00000 34. 000 2,040. 00
0420 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 600 2,400. 00
4, 000. 00000 6. 000 24, 000. 00
0425 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 3.000 2.700
Type
ype) EACH 0. 300 300. 00
1, 000. 00000 3. 000 3, 000. 00
0430 630-80370 Concrete Barrier (Tenporary) 2,892. 000 2, 602. 800
LF 289. 200 6, 362. 40
22.00000 2,892. 000 63, 624. 00
0435 630-80380 *Traffic Cone 306. 000 275. 400
EACH 30. 600 244. 80
8. 00000 306. 000 2,448.00
0440 630-80393  *Stackable Vertical Panels 74.000 66. 600
EACH 7.400 118. 40
16. 00000 74. 000 1, 184. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 21310-BI D ESTI MATE RUN 08/ 29/ 2017
PRQIECT: FSA0703- 438 ESTI MATE NO 0007 20: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 85010 *| npact Attenuator (Tenporary) 4.000 3. 600
EACH -0. 600 -1, 200. 00
2, 000. 00000 3. 000 6, 000. 00
0450 630-85041 *Mobi | e Attenuator 51. 000 36. 000
DAY 15. 000 4, 800. 00
320. 00000 51. 000 16, 320. 00
0455 700- 70010 F/ A M nor Contract Revisions 81, 339. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70013 F/ A Concrete Pavement |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70082 F/ A Furnish & Install El ectrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70210 F/A Lights (Tenporary) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 21310-BI D ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 613-00206 2 In Elec Cond (Bored) Lights 2,266. 000 2, 266. 000
LF 0. 000 0. 00
18. 00000 2,266. 000 40, 788. 00
0670 900- 00014 Added Item (Lunp Sum/ Permt Fee 1. 000 1. 000
LS 0. 000 0. 00
18, 660. 75000 1. 000 18, 660. 75
0675 900- 00014 Added Item (Lunp Sun)/ Renoval of Quardrail 1. 000 1. 000
LS 0. 000 0. 00
5, 530. 38000 1. 000 5,530. 38
0680 900- 00022 Added Item (Square Yard)/ Renoval of Concrete Pavenent 1, 455. 000 1, 455. 000
SY 0. 000 0. 00
3. 75000 1, 455. 000 5, 456. 25
0685 202- 04002 G ean Cul vert 13. 000 3. 000
EACH 10. 000 8, 000. 00
800. 00000 13. 000 10, 400. 00
0730 626- 00000 Mobi | i zation - Bridge Deck Rehabilitation 0. 000 0. 000
LS 1. 000 26, 500. 00
26, 500. 00000 1. 000 26, 500. 00
0735 630-80335 Barricade (3 MA) (Tenp) - Bridge Deck Rehabilitation 2.000 0. 000
EACH 2.000 1.34
0. 67000 2.000 1.34
0740 630-80341 Const Traf Sign (A) - Bridge Deck Rehabilitation 38. 000 0. 000
EACH 38. 000 307. 42
8. 09000 38. 000 307. 42
0745 630- 80342 Const Traf Sign (B) - Bridge Deck Rehabilitation 32.000 0. 000
EACH 32. 000 899. 20
28.10000 32. 000 899. 20
0750 630- 80343 Const Traf Sign (C - Bridge Deck Rehabilitation 35. 000 0. 000
EACH 35. 000 786. 45
22.47000 35. 000 786. 45
0755 630-80358 Fl ash Arrow Panel (C Ty) - Bridge Deck Rehabilitation 0. 000 0. 000
EACH 0. 000 0. 00
44. 45000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 21310-BI D ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0760 630-80370 Conc Barrier (Tenp) - Bridge Deck Rehabilitaion 540. 000 0. 000
LF 540. 000 8, 370. 00
15. 50000 540. 000 8, 370. 00
0765 630-80380 Traffic Cone - Bridge Deck Rehabilitation 450. 000 0. 000
EACH 450. 000 90. 00
0. 20000 450. 000 90. 00
0770 630-80393 St ackabl e Vertical Panels - Bridge Deck Rehabilitation 38. 000 0. 000
EACH 38. 000 231.04
6. 08000 38. 000 231.04
0775 630-85011 Inp Atten (Tenp) - Bridge Deck Rehabilitation 36. 000 0. 000
DAY 36. 000 800. 28
22.23000 36. 000 800. 28
0785 608-00000 Conc Si dewal k 53. 000 0. 000
SY 53. 000 4, 240. 00
80. 00000 53. 000 4, 240. 00
0790 608-00010 Conc Curb Ranp 10. 000 0. 000
Sy 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0795 609-21020 Cand GTy 2 11-B 77.000 0. 000
LF 77.000 2,079. 00
27.00000 77.000 2,079. 00
0800 900-00014 Added Item (Lunp Sum)/ Additional Concrete 1. 000 0. 000
LS 1. 000 2,791.84
2,791. 84000 1. 000 2,791.84
0805 630-80358 Fl ash Arrow Panel (C Ty) Added Quantity - Corrective 2. 000 0. 000
EACH 2.000 166. 80
83. 40000 2.000 166. 80
0810 630-80359 Port Mesg Panel Added Quantity 24.000 0. 000
DAY 24.000 1, 066. 80
44. 45000 24.000 1, 066. 80



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20:48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0815 216-00041 Soil Reten Bl anket (S/O 1, 707. 000 0. 000
SY 1, 707. 000 6,571. 95
3. 85000 1, 707. 000 6,571. 95
CAT 0200 CURRENT AMI $ 1,827,353.73 % 260,978.57$ 1,741, 019. 48
CAT NOO300 STRUCTURES
0500 202- 00026 *Renoval of Slope and Ditch Paving 26. 000 26. 000
SY 0. 000 0. 00
9. 05000 26. 000 235.30
0505 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 50. 000 50. 000
SY 0. 000 0. 00
45. 00000 50. 000 2,250. 00
0510 202- 00460 Renoval of Portions of Present Structure (O ass 3) 60. 000 12.000
SY 48. 000 37, 200. 00
775. 00000 60. 000 46, 500. 00
0515 202- 00495 *Rermoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
0520 202-01140 *Renoval of Cuardrail Type 4 415. 000 415. 000
LF 0. 000 0. 00
52. 00000 415. 000 21, 580. 00
0525 206- 00000 *Structure Excavation 184. 000 184. 000
CcY 0. 000 0. 00
50. 00000 184. 000 9, 200. 00
0530 206-00065 Structure Backfill (FlowFill) 114. 400 114. 400
CcY -0.400 -54.00
135. 00000 114. 000 15, 390. 00
0535 206-00100 Structure Backfill (dass 1) 68. 000 68. 000
CcY 0. 000 0. 00
37.50000 68. 000 2, 550. 00
0540 206-00200 Structure Backfill (dass 2) 34. 000 34. 000
CcY 0. 000 0. 00
55. 00000 34. 000 1, 870. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 21310-BI D ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20: 48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0545 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 79. 000 0. 000
TON 79. 000 11, 850. 00
150. 00000 79. 000 11, 850. 00
0550 411-10255  *Enulsified Asphalt (Sl ow Setting) 36. 000 0. 000
GAL 27.000 405. 00
15. 00000 27.000 405. 00
0555 502- 00460 Pile Tip 6. 000 6. 000
EACH 0. 000 0. 00
175. 00000 6. 000 1, 050. 00
0560 502-11274 Steel Piling (HP 12x74) 806. 000 806. 000
LF 0. 000 0. 00
100. 00000 806. 000 80, 600. 00
0565 503-00024 *Drilled Caisson (24 Inch) 128. 000 128. 000
LF 0. 000 0. 00
175. 00000 128. 000 22, 400. 00
0570 503-00042 *Drilled Caisson (42 |Inch) 67. 000 67. 000
LF 0. 000 0. 00
425. 00000 67. 000 28, 475. 00
0575 504- 04420 Precast Panel Facing 1, 105. 000 1, 020. 000
SF 85. 000 2,975. 00
35. 00000 1, 105. 000 38, 675. 00
0580 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2. 400 2.400
CY 0. 000 0. 00
1, 750. 00000 2.400 4, 200. 00
0585 515-00120 *Wat er proof i ng (Menbr ane) 1, 353. 000 0. 000
SY 1, 353. 000 21, 648. 00
16. 00000 1, 353. 000 21, 648. 00
0590 518-00106 Waterstop (6 Inch) 14. 000 14. 000
LF 0. 000 0. 00
75. 00000 14. 000 1, 050. 00
0595 601- 03000 Concrete Cass D 25. 000 25. 000
CY 0. 000 0. 00
2, 000. 00000 25. 000 50, 000. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0600 601- 03040 Concrete Cass D (Bridge) 130. 400 130. 400
CY 0. 000 0. 00
900. 00000 130. 400 117, 360. 00
0605 601- 25901 Repai r Existing Panels 3, 657. 000 3, 657. 000
SF 0. 000 0. 00
21. 00000 3, 657. 000 76, 797. 00
0610 601-40300 *Structural Concrete Coating 2,337.000 0. 000
Sy 2,337.000 15, 190. 50
6. 50000 2,337.000 15, 190. 50
0615 602- 00000 *Rei nforcing Steel 11, 812. 000 11, 812. 000
LB 0. 000 0. 00
1. 00000 11, 812. 000 11, 812. 00
0620 602-00020 *Rei nforcing Steel (Epoxy Coated) 35, 967. 000 35, 967. 000
LB 0. 000 0. 00
1. 00000 35, 967. 000 35, 967. 00
0625 606-00741 Quardrail Type 7 (Style CE) (Special) 283. 000 283. 000
LF 0. 000 0. 00
275. 00000 283. 000 77,825. 00
0630 606- 10700 Bridge Rail Type 7 170. 000 170. 000
LF 0. 000 0. 00
125. 00000 170. 000 21, 250. 00
0635 613-00200 *2 Inch Electrical Conduit 320. 000 320. 000
LF 0. 000 0. 00
10. 00000 320. 000 3, 200. 00
0640 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 893. 000 1, 893. 000
SF 0. 000 0. 00
60. 00000 1, 893. 000 113, 580. 00
0665 900- 00014 Added Item (Lunp Sum)/ Pile Driving Analysis 1. 000 1. 000
LS 0. 000 0. 00
3, 357. 50000 1. 000 3,357.50
0690 613-50200 Li ghting System Under Deck Lighting 1. 000 1. 000
EACH 0. 000 0. 00
4,264. 27000 1. 000 4,264. 27



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21310-BID ESTI MATE RUN 08/ 29/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0007 20: 48: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0695 900- 00007 Added Item (Each)/ Wall Tabs 138. 000 0. 000
EACH 138. 000 13, 800. 00
100. 00000 138. 000 13, 800. 00
0700 202-00220 Rem Asphalt Mat - Bridge Deck Rehabilitation 1, 005. 000 0. 000
5% 1, 005. 000 18, 090. 00
18. 00000 1, 005. 000 18, 090. 00
0705 202-00453 Rem Port Present Str (2) - Bridge Deck Rehabilitation 89. 000 0. 000
5% 89. 000 27, 590. 00
310. 00000 89. 000 27, 590. 00
0710 403-34871 HVA (G SX) (100) (PG 76-28) - Bridge Deck 196. 390 0. 000
Rehabi l'i tation
TON 196. 390 51, 159. 60
260. 50000 196. 390 51, 159. 60
0715 601-03057 Conc CL DR - Bridge Deck Rehabilitation 26. 600 0. 000
cY 26. 600 43, 092. 00
1, 620. 00000 26. 600 43, 092. 00
0720 601-51007 Gal vani ¢ Anodes (Install Only) - Bridge Deck 100. 000 0. 000
Rehabi l'i tation
EACH 100. 000 500. 00
5. 00000 100. 000 500. 00
0725 602-00000 Reinf Steel - Bridge Deck Rehabilitation 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,047,952.17 $ 243,446.10% 1,047,763.17
CAT NO0400 CE BID | TEMS
0645 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0650 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0655 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 19, 000. 00 $ 0.00$ 19, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 2,894, 305.90 $ 504, 424.67 $ 2,807, 782. 65



